COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 27/ 2001

ESTI MATE SUMVARY 08: 27: 41
CONTI D: C12762 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 12762-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0 DAYS TIVE ALLOW 50 WORK DAYS
SH 402 & LARIMER COUNTY RI(13C) SE/O LOVELAND PERCENT TIME:  92.00 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. SHE 402A- 004
SH 402 LCR 13C SE/ O LOVELAND
NAVE OF ROAD: 402
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 27/ 2001 DATE TI ME STARTED 03/31/2001
P. OO BOX 405 DATE LET 10/ 05/ 2000 DATE WORK BEGAN
DATE AWARDED 10/ 11/ 2000 DATE TI ME STOPPED 02/28/2002
DATE CONTRACT EXECUTED  10/20/2000 DATE ACCEPTED 02/ 28/ 2002
PLATTEVI LLE CO 80651- 04(970- 785- 6161 DATE NOTI CE TO PROCEED 03/ 31/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 243, 053. 92 PARTI Cl PATI NG $ 232, 865. 17 $ 79, 575.56
AWARD PRQJECT AMT: $ 212, 459. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 95. 81% TOTAL EARNI NGS 232, 865. 17 79, 575.56
FUNDS AVAI LABLE: $ 10, 188. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 232, 865. 17 79, 575. 56
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,205.70 -1,193. 64
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 229, 659. 47 78,381.92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANMOUNT DUE 229, 659. 47 78,381.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78,381.92

APPROVED FOR PAYMENT BY
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CONTI D: C12762

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 12762-BI D ESTI MATE RUN 06/ 27/ 2001
PRQJECT: SHE 402A- 004 ESTI MATE NO 0003 08: 27: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 210-00810 RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0065 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 500 500. 00
1, 000. 00000 0.500 500. 00
0070 213-00002  *MJLCH NG (VEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0071 213-00011  *MJLCH NG (HYDRAULI C) MCR LI NE #2 0. 500 0. 000
ACRE 0.500 600. 00
1, 200. 00000 0.500 600. 00
0075 213-00061  *MJLCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0.00
6. 00000 0. 000 0. 00
0080 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 513. 700 500. 750
TON 12. 950 259. 00
20. 00000 513. 700 10, 274. 00
0085 403-34841  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (100) (PG 64-22) 1, 302. 480 602. 240
TON 700. 240 30, 810. 56
44. 00000 1, 302. 480 57, 309. 12
0090 601-01025 CONCRETE CLASS B (M SCELLANEOUS) 3.500 3.500
cy 0. 000 0.00
1, 000. 00000 3.500 3, 500. 00
0095 603-01125 12 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 0. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
0096 603-10120 12 IN CSP (CIP) CMVD #2 24.000 24. 000
LF 0. 000 0.00
58. 30000 24. 000 1, 399. 20
0100 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 0. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00



CONTI D C12762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12762-BI D ESTI MATE RUN 06/ 27/ 2001
PRQJECT: SHE 402A- 004 ESTI MATE NO 0003 08: 27: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0101 603-10180 18 IN CSP (CIP) CMO #2 109. 000 109. 000
LF 0. 000 0. 00
78. 15000 109. 000 8,518. 35
0105 603-01305 30 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 0. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
0106 603-10300 30 IN CSP (CIP) CMO #2 10. 000 10. 000
LF 0. 000 0. 00
83. 40000 10. 000 834. 00
0110 603-30012 12 I NCH STEEL END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0115 603-30018 18 I NCH STEEL END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
350. 00000 1.000 350. 00
0120 604-00305 INLET TYPE C (5 FOQT) 1. 000 1.000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
0125 607-11300 FENCE COMBI NATI ON W RE W TH TREATED WOCDEN POSTS 57. 000 0. 000
LF 57. 000 798. 00
14. 00000 57. 000 798. 00
0130 612-00001 DELI NEATOR (TYPE 1) 9. 000 0. 000
EACH 9. 000 198. 00
22.00000 9. 000 198. 00
0135 613-00200 *2 I NCH ELECTRI CAL CONDUI T 288. 000 288. 000
LF 0. 000 0. 00
20. 00000 288. 000 5, 760. 00
0140 613-00300 *3 I NCH ELECTRI CAL CONDUI T 34. 000 34. 000
LF 0. 000 0. 00
38. 00000 34. 000 1,292.00
0145 613-07000 *PULL BOX (SPECI AL) 5. 000 5. 000
EACH 0. 000 0. 00

375. 00000 5. 000 1,875.00
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PCN: 12762-BI D ESTI MATE RUN 06/ 27/ 2001
PRQJECT: SHE 402A- 004 ESTI MATE NO 0003 08: 27: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0150 613-10000 *W RI NG 1.000 0. 000
LS 1. 000 3, 500. 00
3, 500. 00000 1.000 3, 500. 00
0155 613-70250 *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 4.000 0. 000
EACH 4. 000 1, 600. 00
400. 00000 4.000 1, 600. 00
0160 614-00011 SI GN PANEL (CLASS I) 15. 000 0. 000
SF 15. 000 300. 00
20. 00000 15. 000 300. 00
0165 614-00012 SI GN PANEL (CLASS I1) 90. 000 0. 000
SF 90. 000 1, 980. 00
22.00000 90. 000 1, 980. 00
0170 614-01502 STEEL SI GN POST (2 | NCH ROUND) 26. 000 0. 000
LF 26. 000 338.00
13. 00000 26. 000 338. 00
0175 614-01552 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 55. 000 0. 000
LF 55. 000 1, 430. 00
26. 00000 55. 000 1, 430. 00
0180 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 10. 000 6. 000
EACH 4.000 1, 940. 00
485. 00000 10. 000 4, 850. 00
0185 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
785. 00000 2.000 1,570. 00
0190 614-72875 *LOOP DETECTOR W RE 1, 496. 000 0. 000
LF 1, 496. 000 4,114.00
2.75000 1, 496. 000 4,114.00
0195 614-72880 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOCP TYPE) 5. 000 0. 000
EACH 5. 000 500. 00
100. 00000 5. 000 500. 00
0200 614-85360 *TRAFFI C Sl GNAL- LI GHT SPAN W RE POLE (10 | NCH) 4.000 4.000
EACH 0. 000 0. 00

2,825. 00000 4. 000 11, 300. 00



CONTI D: C12762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12762-BI D ESTI MATE RUN 06/ 27/ 2001
PRQJECT: SHE 402A- 004 ESTI MATE NO 0003 08: 27: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0205 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 0. 000
EACH 1. 000 8, 800. 00
8, 800. 00000 1. 000 8, 800. 00
0210 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0215 626-00000  *MOBI LI ZATI ON 1. 000 0.912
LS 0. 000 0.00
21, 000. 00000 0.912 19, 152. 00
0220 627-00005  *EPOXY PAVEMENT MARKI NG 25. 000 0. 000
GAL 25. 000 5, 000. 00
200. 00000 25. 000 5, 000. 00
0225 627-00070  * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 283. 000 0. 000
SF 283. 000 7,075. 00
25. 00000 283. 000 7,075. 00
0230 630-00000 *FLAGG NG 537. 500 394. 000
HOUR 143. 500 3,157.00
22. 00000 537. 500 11, 825. 00
0235 630-00002 *TRAFFI C CONTROL SUPERVI SOR 42.000 29. 000
DAY 13. 000 3, 380. 00
260. 00000 42.000 10, 920. 00
0240 630-00007 *TRAFFI C CONTROL | NSPECTI ON 13. 000 11. 000
DAY 2.000 240. 00
120. 00000 13. 000 1, 560. 00
0245 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 1. 000
EACH 0. 800 40. 00
50. 00000 1. 800 90. 00
0250 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 27.000 13. 500
EACH 10. 800 810. 00
75. 00000 24. 300 1, 822.50
0255 630-80360  *DRUM CHANNELI ZI NG DEVI CE 56. 000 28. 000
EACH 22. 400 672. 00
30. 00000 50. 400 1,512. 00
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PCN: 12762-BI D ESTI MATE RUN 06/ 27/ 2001
PRQJECT: SHE 402A- 004 ESTI MATE NO 0003 08: 27: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0260 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 4.000 2.000
EACH 1. 600 64. 00
40. 00000 3. 600 144.00
0265 630-80380 *TRAFFI C CONE 25. 000 12.500
EACH 10. 000 60. 00
6. 00000 22.500 135.00
0270 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0280 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE FOR 0. 000 0. 000
CONTROLLER
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70110 F/ A I NSTALL CMO # 3, RADI O | NSTALLATI ON FOR 3, 329. 250 0. 000
COMVUNI CATI ON
F A 0. 000 0.00
1. 00000 0. 000 0.00
0295 629-01031 *SURVEY MONUMENT (TYPE 3A) MCR LINE #1 1.000 0. 000
EACH 1. 000 345. 00
345. 00000 1.000 345. 00

CAT 0200 CURRENT AMI $  243,053.92$ 79,575.56$ 232, 865. 17

PRQJECT TOTAL CURRENT AMI $  243,053.92 % 79,575.56$ 232, 865. 17



